



February 2010 Program Update

COASTAL IMPACT ASSISTANCE PROGRAM

Louisiana Office of Coastal Protection & Restoration

Grand Lake Shoreline Protection

The Grand Lake Shoreline Protection CIAP project will protect 37,100 linear feet of shoreline on the south shore of Grand Lake, located in the Mermentau Basin in Cameron Parish, Louisiana. The project is funded by \$10,600,000 in State CIAP funds and will involve placing a rock dike to prevent shoreline erosion from Catfish Lake to Superior Canal. The material removed during flotation channel access dredging will be placed on the protected side of the proposed rock dike for marsh restoration purposes. The construction kick-off meeting was held in August of 2009. Construction has been performed by Luhr Brothers and is nearly complete. The rock dike has been constructed and the flotation channel is currently being backfilled. The outlook is to complete the project on time and within budget.



This project was initially engineered, designed, and received the necessary land rights for construction through the CWPRA



Program, in partnership with the USACE and OCPRLDNR. The CIAP is funding construction of the portion of this project from Superior Canal to Catfish Lake.

Shoreline erosion rates in this area have been estimated to vary from 11 to 32 feet per year at the expense of the adjacent fresh marsh. Implementation of this project should halt the existing shoreline retreat and its adverse effects on the adjacent marshes.

Submission Deadlines:
 December 31, 2010 – deadline for last CIAP plan amendment
 December 31, 2011 – deadline to submit initial grant applications
 December 31, 2014 – deadline to complete projects

18 of the 19 Coastal Parishes Have Applied For CIAP Grants Through January 2010

Twenty-Nine Louisiana Coastal Projects Received Funding From The Minerals Management Service Last Year


More projects were funded in Louisiana than in any other state. Mississippi and Texas each had 20 projects funded. Alaska and Alabama had 14 and 3 projects funded respectively.

By The Times Picayune
 January 20, 2010, 11:36AM

State Project Status Summary

Project	Construction Projects			
	Planning	Grant	Design	Construction
Barataria Land Bridge Dedicated Dredging	Planning	Grant	Design	Construction
Rockefeller Refuge Shoreline Protection Demonstration	Completed (January 2010)			
Grand Lake Shoreline Protection	Planning	Grant	Design	Construction
Marsh Creation via Beneficial Use – Marcantel	Planning	Grant	Design	Construction
Marsh Creation via Beneficial Use – Phase II-IV	Planning	Grant	Design	Construction
East Grand Terre	Planning	Grant	Design	Construction
Orleans Land Bridge Shoreline Protection	Planning	Grant	Design	Construction
Bayou Lamoque Floodgate Removal	Planning	Grant	Design	Construction
Freshwater Bayou Bank Stabilization	Planning	Grant	Design	Construction
Caminada Headlands	Planning	Grant	Design	Construction
MS River Long Distance Sediment Pipeline	Planning	Grant	Design	Construction
Violet Diversion	Planning	Grant	Design	Construction
Blind River Freshwater Diversion	Planning	Grant	Design	Construction
Lake Salvador Shoreline Protection (Phase III)	Completed (January 2009)			
Gulf Intracoastal Waterway (GIWW) Bank Restoration	Planning	Grant	Design	Construction
Central Wetlands Assimilation Phase I	Planning	Grant	Design	Construction
State Funded CIAP - LA 1 Fourchon to Leeville	Completed (January 2010)			
Project	Non-Construction Projects			
	Status	Grant	Design	Construction
Coastal Forest Conservation Initiative	Status	Grant	Design	Construction
MS River Delta Management Strategic Planning	Status	Grant	Design	Construction
Performance Evaluation and Science Monitoring	Status	Grant	Design	Construction

Program Fund Status



- State and Parish Project Funds available under CIAP Plan
- Funds awarded to Louisiana by MMS
- Funds requested through project applications to MMS

Based on 2007, 2008 and 2009 Funding Allotments



February 2010 Program Update

COASTAL IMPACT ASSISTANCE PROGRAM

Louisiana Office of Coastal Protection & Restoration

PARISH PROJECT STATUS SUMMARY

(As of January 15, 2010)

Project	Grant Application	Grants Awarded	Project Design	Under Construction
Assumption				
Attakapas Canal Hydrologic Restoration				
Lake Verret Swamp and Lake Rim Restoration				
Calcasieu				
Black Lake Ecosystem Restoration				
Clear Marais Bank Protection				
Horseshoe Lake Marsh Restoration				
Rabbit Island				
Shoreline Protection at Intracoastal Park				
South GIWW Restoration				
Cameron				
Bank Stabilization from Dugas Cut to Kelso Bayou				N/A
East Little Pecan Bayou Restoration				
Little Chenier Road	Project Completed January 2010			
Mermentau Ship Channel Sediment By-Pass				
North Mermentau Restoration				
South Little Pecan Bayou Restoration				
Trosclair Road Repairs	Project Completed July 2009			
West Big Burn Bridge Restoration				
Iberia				
Acadiana Regional Airport Improvements – Admiral Doyle				
Lake Sand Terracing				
Lake Tom/Lake Michael Terracing				
Port of Iberia Bridge Replacement – David Dubois Rd				
Port of Iberia Bridge – Port Rd. Over Commercial Canal				
Port of Iberia Bridge Replacement – Port Rd over Rodere				
Port of Iberia Street Improvements – Unifab Road				
Vegetative Plantings				
Vermilion Bay Shoreline Restoration				
Weeks Bay/Commercial Canal Demonstration Project				N/A
Jefferson				
Bayside Segmented Breakwaters at Grand Isle				
Fifi Island Restoration Extension				
Goose Bayou Ridge Creation and Shoreline Protection				
Lower Lafitte Shoreline Stabilization at Bayou Rigolettes				
Lafourche				
Maritime Forest Ridge Restoration				
Northwest Little Lake Marsh Creation and Enhancement				
Small Dredge Program				
Livingston				
Bald Cypress/Tupelo Coastal Forest Protection				
Hydrologic Restoration in Swamps West Lake Maurepas				
Plaquemines				
Fringe Marsh Repair				
Jump Basin Dredging and Marsh Creation				
Tidewater Road Flood Protection				
Update of the Plaquemines Coastal Management Plan				N/A
St. Bernard				
Lake Lery Rim Reestablishment and Marsh Creation				
Update of the St. Bernard Coastal Management Plan				N/A
St. Charles				
East LaBranche Shoreline Protection				
West LaBranche Shoreline Protection				

Project	Grant Application	Grants Awarded	Project Design	Under Construction
St. James				
Baytree Freshwater Diversion Property Purchase				
East Bank Wastewater Assimilation Plant				
Blind River Freshwater Diversion Property Purchase				
Wetland Wastewater Assimilation Process Planning	Project Completed March 2009			
West Bank Wastewater Assimilation Plant				
West Bank Wetland Conservation and Protection				
Waterline Booster Pump Station, East Bank				
Waterline Booster Pump Station, West Bank				
St. John the Baptist				
West Lac Des Allemands Shoreline Protection				
Reserve Relief Canal Shoreline Protection				
St. Martin				
Bayou Amy Trail and Educational Pavilion				
Beau Bayou Swamp Hydrologic Restoration				
Stephensville Sanitation System/Wastewater Assimilation				
St. Mary				
Burns Point Recreation Park Improvements				
Deer Island Pass Realignment				
Morgan City Industrial Road				
Planning Assistance and Administration				N/A
Point Chevreuil Shoreline Protection				
Thorguson Road Improvements				
St. Tammany				
French Property Preservation Project	Project Completed October 2009			
Green Property Preservation Project				
Mandeville Aquatic Ecosystem Restoration Project				
Northshore Beach Marsh Creation/Restoration				
Tangipahoa				
Lake Pontchartrain Shoreline Protection				
Terbonne				
Falgout Canal Freshwater Enhancement				
Houma Navigation Canal Lock				
Vermilion				
Chenier au Tigre Cement Bag Extension				
Four Mile Canal Hydrologic Restoration				N/A
Henry Hub Access – Charlie Field Rd. Bridge				
Henry Hub Access – Charlie Field Road Improvements				
Henry Hub Access Improvements – LA 331 Realignment				
Hydrologic Restoration of Little Bayou Chene				
Intracoastal City Street Improvements				
North Prong Schooner Bayou				
Prien Point Reef Extension				
Oyster Reef Parallel to the Coastline at Chenier au Tigre				
Shoreline Protection and Marsh Creation at Tiger Point				
Shoreline Protection on SW Point at Southwest Pass				N/A
Vermilion CIAP Planning Assistance and Administration				N/A

CIAP Contacts

Chris Williams CIAP Program Manager chris.williams@la.gov	Chris Macaluso Public Information Director chris.macaluso@la.gov	David Williams Lead Program Manager david.williams@la.gov	Laura Belden Deputy Program Manager laura.belden@la.gov	Brett Young Program Coordinator brett.young@la.gov	Michael Somme Program Coordinator michael.somme@la.gov	Gerald Garnett Louisiana Contract Officer gerald.garnett@mms.gov	Stephanie Gambino State Regional CIAP Representative stephanie.gambino@mms.gov
---	--	---	---	--	--	--	--

CIAP Links

